CAPITAL BUDGET FY12/13 PROJECTS QUARTERLY REPORT - JUNE 2013

UA = USING AGENCY
N = NEGOTIATIONS
D= DESIGN

C = CONSTRUCTION
H= HOLD

Estimated Project

Acctg. (Initial Expended Encumbered |Unencumbered Project Completion
Description Unit Appropriation  [Amount Amount Balance Number Explanation Status Date
N|D|C
State Owned Facilities - Energy & Lighting Improvements 09440000 500,000.00
Shaded items are complete
Troops - Lighting upgrade for Dept. of Safety $39,024.95 $39,024.95 $39,024.95 Dept. of Safety - Lighting upgrade Completed
Dept. of Justice Conversion to LED
Convert Metal Halide lighting to LED lighting for DOJ $5,496.00 $5,496.00 $5,496.00 lighting. Completed
upgrade lighting for the Flume Visitor
Convert T12 to T8 lighting at the Flume $1,276.43 $1,276.43 $1,276.43 Center. Completed
DOT - Traffic Building Management
Energy Management System for DOT Traffic $46,000.00 $31,500.00 $14,500.00 System X October 2013
State owned flashing lights for DOT Traffic $10,000.00 $5,592.82 $10,000.00 DOT - LED Beacons X July 2013
NH Hospital to replace old unit with new
Retrofitting Commercial Dishwasher, NHH - Concord NH $71,784.00 $71,784.00 $71,784.00 more efficient dishwasher unit. Completed
Upgrade Boiler efficiency, Bridges House Concord, NH $20,057.98 $20,057.98 $20,057.98 Bridges House - Upgrade Boiler to furnace Completed
DAS - Hills South Courthouse -upgrade
Boilers - Hillsouth courthouse $46,202.00 $46,202.00 $46,202.00 boiler to condensing NG Completed
To record energy readings at project sites
before and after installation to confirm
Clamp on Data Logger $760.00 $760.00 $760.00 savings Completed
Anna Philbrooks energy efficiency
New construction at Anna Philbrooks $75,000.00) $71,250.00) $75,000.00 upgrades - lighting, insulation, etc. X October 2013
Retrofit of the Concord- employment
security parking lot. Changing to LED
Parking lot lighting Retrofit for Employment Security $38,725.00 $37,750.00 $38,725.00 fixtures. X July 2013
Insulate steam pipes with Steam Jackets
Steam Jacket Pilot at State House $1,999.00 $1,999.00 $1,999.00 to save BTU's and money Completed
Washing machine at NH Vets home failed
Commercial Grade Washing Machine Retrofit for NH Vets Home $13,061.00) $13,061.00) $13,061.00 and an EE Ozone washer will replace it. Completed
Reduce energy at each location from
Wood Boilers added to Candia and Bow $65,000.00) $65,000.00 droping fuel cost to burn wood. X October 2013
retrofitting heat pumps for new efficient air
Air Source Heat Pumps 4 locations (Gilson Road, Air Port Rd., source heat pumps to have better overall
Peirce Island and Water St.) $10,222.99 $10,222.99 $10,222.99 savings. Completed
LED Wall Packs for the Concord Prison
facility to help increase energy efficiency
LED Exterior Wall Packs- Concord Prison Facility $25,800.00) $25,800.00) $25,800.00 and public safety. Completed
DOT - Lighting trial at Dover C&J Park and Ride. $10,000.00 $10,000.00 ISI lighting Pilot for a Park N Ride location | X October 2013
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Estimated Project
Acctg. [Initial Encumbered |Unencumbered Project Completion
Description Unit Appropriation Amount Balance Number Explanation Date
BPW Clerk costs BPW Clerk costs
Unallocated Balance $19,590.65
Subtotal $465,909.35 $34,090.65
Total Unencumbered Balance $34,090.65
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